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March 7, 2006

Mr. Doyle W. Wilson
Remedial Project Manager
Illinois Environmental Protection Agency
1021 North Grand Avenue East
P.O. Box 19276
Springfield, Illinois 62794-9276

Re: Monthly Progress Report
Interstate Pollution Control/Roto-RooterSuperfund Site
Winnebago County, Illinois
SECOR Project No.: 61 UN.05046.00.0004

EPA Region 5 Records Ctr.

302572

Dear Mr. Wilson:

SECOR International Incorporated (SECOR) hereby submits this Monthly Progress Report for
the above-referenced project on behalf of Interstate Pollution Control/Roto-Rooter Superfund
Site Remedial Design/Remedial Action Steering Committee (Group).

A. Actions of the Previous Month

Met with IEPA to resolve comments 01$ the Work Plan (WP), Operations & Management
Plan (O&M), Construction Quality Assurance Plan (CQAP) and Health & Safety Plan
(HASP).

B.

C.

D.

Prepared the Groundwater Monitoring Work Plan.

Summary of Sampling and Testing

No sampling or testing was conduslB|lii*e previous month.

Plans Completed in the Previous i

Prepared and submitted the Groundwater Monitoring Work Plan.

Actions Scheduled for the Next Six Weeks

Review and resolve IEPA comments on the Groundwater Monitoring Work Plan.
Conduct the Preconstruction Conference.
Begin clearing and grubbing the site.
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E. Percentage Completion

The project is approximately 17% complete.

F. Modifications to Plans

The WP, O&M, CQAP and HASP were all revised to incorporate IEPA comments.

Sincerely,
SECOR International Incorporated

Kenneth G. Smith, P.E.
Project Manager

xc: S. Moyer
C. Simonsen
J. Hooker
R. Delrosario
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